

~~SECRET~~

CD/054  
Contract  
DFB  
RB  
423

OXC-6587  
Copy 1 of 5

25X1A




RB

Task Order No. 5  
Amendment No. 7  
Contract  
File No.

25X1A

3 APR 1964

25X1A



25X1A

ATTENTION:



Gentlemen:

25X1A

1. This document constitutes Amendment No. 7 to Task Order No. 5 issued under Contract No. [redacted] between [redacted] and the United States of America.

25X1A

25X1A

25X1A

2. Pursuant to the provisions of Clause 2, CHANGES, of Contract No. [redacted] and mutual agreement between the parties hereto, it is in the interest of the Government to amend Task Order No. 5 as follows:

(a). REVISION No. 2 to the SCHEDULE, attached hereto, is incorporated into and made a part of Task Order No. 5.

(b). Paragraph 3, ESTIMATED COST AND FIXED FEE, of Task Order No. 5 and all revisions to Subparagraph c. thereof are deleted and the following paragraph is substituted therefor:

"3. ESTIMATED COST AND FIXED FEE

25X1A

25X1A

a. The estimated cost of the performance of this Task Order, exclusive of the fixed fee, is [redacted] Cost in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

25X1A

25X1A

25X1A

b. The fixed fee for the performance of this Task Order shall be [redacted]

c. Notwithstanding the foregoing and in accordance with the provisions of PART IV - LIMITATION OF GOVERNMENT'S OBLIGATION, of the Schedule, there has been allotted to this Task Order the sum of [redacted] for performance hereunder through approximately 30 June 1964.

25X1A

(c) Paragraph 4 of Task Order No. 5, as amended by Amendment No. 6, is deleted and the following paragraph is substituted therefor:

"4. The period of performance of this Task Order No. 5 shall commence on 1 October 1960 and shall expire on 31 August 1964.

3. All other terms and conditions of Task Order No. 5, as amended, remain unchanged.

4. Upon execution of all copies of this Amendment No. 7 to Task Order No. 5 to Contract No. [REDACTED] please return the original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

[REDACTED]

Contracting Officer

25X1A

ACKNOWLEDGED AND ACCEPTED

[REDACTED]

25X1A

BY

[REDACTED]

TITLE

[REDACTED]

DATE April 6, 1964

SECRET

SECRET

REVISION NO. 2  
TO THE  
SCHEDULE

PART I - SCOPE OF WORK

a. The Contractor shall continue the research studies, investigations, development work and tests set forth in the SCHEDULE to Task Order No. 5 and Revision No. 1 thereto, and shall perform the additional work and services provided for in this Revision No. 2 in accordance with its Proposal S-20655 dated 22 November 1963.

b. The Contractor shall furnish in the performance of the work and services set forth in the SCHEDULE to Task Order No. 5 and Revision No. 1 and in the performance of the additional work and services set forth in this Revision No. 2 to the SCHEDULE approximately  man-months of 25X1A professional scientific staff members' time and appropriate support time of technicians during the period 1 October 1960 to 31 August 1964. The Contractor shall also furnish the necessary materials, supplies, equipment, subcontracting and travel as contemplated in its proposals of 26 September 1960, 28 May 1962 and 22 November 1963 for performance of this Task Order No. 5.

PART II - ADJUSTMENT IN FIXED FEE

The following clause supersedes PART II in Revision No. 1 to the SCHEDULE to Task Order No. 5:

The fixed fee stated in Paragraph 3.b. of this Amendment No. 7 to Task Order No. 5 is based on the level of effort and other items set forth in Paragraph b. of PART I of this Revision No. 2 to the SCHEDULE. Upon completion of this Task Order, as amended, the Contractor will submit a statement of the total man-months of professional scientific staff members' time and other items furnished in the performance of this Task Order. In the event the level of effort worked and other items furnished are substantially more or less than those contemplated in Paragraph c. of PART I, above, the parties hereto will negotiate an equitable adjustment of the fixed fee for this Task Order. It is contemplated that such negotiation, if any, will be held within 60 days after submission of the above statement.

PART III and PART IV of the SCHEDULE remain unchanged.

SECRET

**SECRET**

*833*

25X1A

1 - [redacted]

2 - Cont.

25X1A

3 - BFB

4 - [redacted]

5 - RB

OXC-5781-63

Copy 1 of 5

25X1A

Task Order No. 5

Amendment No. 6

Contract

File No. [redacted]

25X1A

31 OCT 1963

25X1A

[redacted]

ATTENTION: [redacted]

Gentlemen:

25X1A

1. This document constitutes Amendment No. 6 to Task Order No. 5 issued under Contract No. [redacted] between [redacted] and the United States of America.

25X1A

25X1A

2. Pursuant to the provisions of Clause 2, CHANGES, of the Master Contract and mutual agreement between the parties hereto, it is in the interest of the Government to amend Task Order No. 5 as follows:

Paragraph 4 of the Task Order is deleted and the following paragraph is substituted therefor:

"4. The period of performance of this Task Order No. 5 shall commence on 1 October 1960 and shall expire on 31 December 1963."

3. All other terms and conditions of Task Order No. 5, as amended, remain unchanged.

25X1A

4. Upon execution of all copies of this Amendment No. 6 to Task Order No. 5 to Contract No. [redacted] please return the original and one copy to the undersigned and retain the remaining copy for your files.

25X1A

Very truly yours,

25X1A

ACKNOWLEDGED AND ACCEPTED

[redacted]

[redacted]  
Contracting Officer

25X1A

BY [redacted]

TITLE [redacted]

DATE 11/4/63

**SECRET**

SECRET

OXC-4105  
Copy 1 of 5

Task Order No. 5  
Amendment No. 5  
Contract [REDACTED]  
File No. [REDACTED]

25X1A

25X1A

25X1A

[REDACTED]

25 JAN 1963

ATTENTION: [REDACTED]

Gentlemen:

25X1A

25X1A

25X1A

1. This document constitutes Amendment No. 5 to Task Order No. 5 issued under Contract No. [REDACTED] between [REDACTED] and the United States of America.

2. In accordance with the provisions of PART IV - LIMITATION OF GOVERNMENT'S OBLIGATION, of Task Order No. 5 and mutual agreement between the parties hereto, it is in the interest of the Government to amend the Task Order to allot additional funds thereunder.

3. Now therefore, Subparagraph C. in Paragraph 3. ESTIMATED COST AND FIXED-FEE, of Task Order No. 5 as amended by Amendment No. 4 is deleted and the following Subparagraph C. is substituted therefor:

"C. Notwithstanding the foregoing and in accordance with the provisions of PART IV - LIMITATION OF GOVERNMENT'S OBLIGATION, of the Schedule, there has been allotted to this Task Order the sum of [REDACTED] for performance hereunder through 30 September 1963."

25X1A

4. By reason of the foregoing, the total amount allotted to Task Order No. 5 is increased by [REDACTED]. All other terms and conditions of Task Order No. 5, as amended, remain unchanged.

25X1A

25X1A

5. Upon execution of all copies of this Amendment No. 5 to Task Order No. 5 to Contract [REDACTED] please return the original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

THE UNITED STATES OF AMERICA

25X1A

ACKNOWLEDGED AND ACCEPTED

[REDACTED]

BY [REDACTED]

TITLE [REDACTED]

[REDACTED]

Contracting Officer

25X1A

DATE January 30, 1963

SECRET

25X1A  
f

Approved For Release 2002/07/10 : CIA-RDP67B00820R000500040017-9

*Orig -* [redacted] *5*  
*2 - Contractor*  
*3 - Fin*  
*4 -* [redacted]  
*5 - RB*

**SECRET**

OXC-3627  
Copy 1 of 5

Task Order No. 5  
Amendment No. 4  
Contract [redacted]  
File No. [redacted]

25X1A

25X1A

30 June 1962

25X1A

[redacted]

25X1A

Attention: [redacted]

Gentlemen:

25X1A

1. This document constitutes Amendment No. 4 to Task Order No. 5 issued under Contract No. [redacted] between [redacted] and the United States of America.

25X1A

25X1A

2. Pursuant to the provisions of Clause 2, CHANGES, of Contract No. [redacted] and mutual agreement between the parties hereto, it is in the interest of the Government to amend Task Order No. 5 as follows:

25X1A

(a). REVISION No. 1 to the SCHEDULE, attached hereto, is incorporated into and made a part of Task Order No. 5 effective 1 July 1962.

(b) Paragraph 3, ESTIMATED COST AND FIXED FEE, of Task Order No. 5 and all revisions to Subparagraph c. thereof are deleted and the following paragraph is substituted therefor:

"3. ESTIMATED COST AND FIXED FEE

25X1A

a. The estimated cost of the performance of this Task Order, exclusive of the fixed fee, is [redacted]

25X1A

[redacted] Cost  
in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

25X1A

b. The fixed fee for the performance of this Task Order shall be [redacted]

25X1A

[redacted]

**SECRET**

Approved For Release 2002/07/10 : CIA-RDP67B00820R000500040017-9

~~SECRET~~

25X1A

25X1A

c. Notwithstanding the foregoing and in accordance with the provisions of PART IV - LIMITATION OF GOVERNMENT'S OBLIGATION, of the Schedule, there has been allotted to this Task Order the sum of [ ] for performance hereunder through 30 September 1962. Of the total sum allocated hereunder to this Task Order, the sum of [ ] shall be subject to funds being made available for this Task Order within the Government's Fiscal Year 1963."

(c) Paragraph 4 of Task Order No. 5 is deleted and the following paragraph is substituted therefor:

"4. The period of performance of this Task Order No. 5 shall commence on 1 October 1960 and shall expire on 30 September 1963."

3. All other terms and conditions of Task Order No. 5, as amended, remain unchanged.

4. Upon execution of all copies of this Amendment No. 4 to Task Order No. 5 to Contract No. [ ] please return the original and one copy to the undersigned and retain the remaining copy for your files.

25X1A

Very truly yours,

25X1A

[ ]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED

[ ]

25X1A

BY

TITLE

[ ]

25X1A

DATE

Aug 10 1962

~~SECRET~~

REVISION NO. 1  
TO THE  
SCHEDULE

PART I - SCOPE OF WORK

a. The Contractor shall continue the research studies, investigations, developmental work and tests set forth in the SCHEDULE to Task Order No. 5 and shall perform the additional work and services set forth below:

1. Analyze the theoretical and practical bases of plans and programs of the other organizations engaged in [ ] in order to coordinate their activities and advise them with respect to anticipated difficulties and possible solutions.
2. Independently conduct element and systems studies seeking to find more ways to achieve the goals of the program including improvement of signal-to-noise ratios, optical resolution and system reliability.
3. Continue to monitor the current Flight Test Program and advise the other participants of possible improvements.
4. Participate in the planning conduct and analysis of resulting data of the Flight Test Program using the ultimate vehicle.

b. The Contractor is authorized to extend the period of performance of its Subcontract 005 with [ ] from the date specified in the SCHEDULE to Task Order No. 5 to such date as may be necessary for performance of Task Order No. 5 as herein amended.

c. The Contractor shall furnish in the performance of the work and services set forth in the SCHEDULE to Task Order No. 5 and in the performance of the additional work and services set forth in this Revision No. 1 to the SCHEDULE approximately [ ] man-months of professional scientific staff members' time and appropriate support time of technicians during the period 1 October 1960 to 30 September 1963. The Contractor shall also furnish the necessary materials, supplies, equipment, subcontracting and travel as contemplated in its proposals of 26 September 1960 and 28 May 1962 for performance of this Task Order No. 5.



PART II - ADJUSTMENT IN FIXED FEE

The following clause supersedes PART II in the SCHEDULE to Task Order No. 5:

The fixed fee stated in Paragraph 3.b. of this Amendment No. 4 to Task Order No. 5 is based on the level of effort and other items set forth in Paragraph c. of PART I of this Revision No. 1 to the SCHEDULE. Upon completion of this Task Order, as amended, the Contractor will submit a statement of the total man-months of professional scientific staff members' time and other items furnished in the performance of this Task Order. In the event the level of effort worked and other items furnished are substantially more or less than those contemplated in Paragraph c. of PART I, above, the parties hereto will negotiate an equitable adjustment of the fixed fee for this Task Order. It is contemplated that such negotiation, if any, will be held within 60 days after submission of the above statement.

PART III and PART IV of the SCHEDULE remain unchanged.

25X1A

Approved For Release 2002/07/10 : CIA-RDP67B00820R000500040017-9

S-470

10 - Contract  
3 - Fin  
4 -  
5 - R

SECRET

25X1A

EXC-3273  
Copy 1 of 5

25X1A

Task Order No. 5  
Amendment No. 3

25X1A

Contract  
File No.

9 APR 1962

25X1A

[Redacted]

Attention:

[Redacted]

Gentlemen:

25X1A

1. This document constitutes Amendment No. 3 to Task Order No. 5 issued under Contract No. [Redacted] between [Redacted] and the United States of America.

25X1A  
25X1A

2. In accordance with the provisions of PART IV - LIMITATION OF GOVERNMENT'S OBLIGATION, of Task Order No. 5 and mutual agreement between the parties hereto, it is in the interest of the Government to amend the task order to allot additional funds thereunder.

3. Now therefore, Subparagraph c. in Paragraph 3. ESTIMATED COST AND FIXED FEE of Task Order No. 5, as amended by Amendment No. 2, is deleted and the following Subparagraph c. is substituted therefor:

25X1A

c. Notwithstanding the foregoing, and in accordance with the provisions of PART IV - LIMITATION OF GOVERNMENT'S OBLIGATION, of the attached schedule, there has been allotted to this Task Order the sum of [Redacted] for performance hereunder through 30 June 1962.

25X1A

4. By reason of the foregoing, the total amount allotted to Task Order No. 5 is increased by [Redacted] All other terms and conditions of Task Order No. 5, as amended, remain unchanged.

25X1A

5. Upon execution of all copies of this Amendment No. 3 to Task Order No. 5 to Contract No. [Redacted] please return the original and one copy to the undersigned and retain the remaining copy for your files.

25X1A

Very truly yours,

25X1A

ACKNOWLEDGED AND ACCEPTED

THE UNITED STATES OF AMERICA

25X1A

BY

TITLE

[Redacted]

[Redacted]

Contracting Officer

SECRET

25X1A *Orig* [redacted] Approved For Release 2002/07/10 : CIA-RDP67B00820R000500040017-9

*2 - Contractor*

*3 - Fin*

25X1A

*4 - [redacted]*  
*5 - [redacted]*

**SECRET**

OXC-2382

Copy 1 of 5

Task Order No. 5

Amendment No. 2

Contract [redacted]

File No. [redacted]

25X1A

9 OCT 1961

25X1A

[redacted]

25X1A

ATTENTION: [redacted]

Gentlemen:

25X1A

1. This document constitutes Amendment No. 2 to Task Order No. 5 issued under Contract No. [redacted] between [redacted] and the United States of America.

25X1A

25X1A

2. In accordance with the provisions of PART IV, LIMITATION OF GOVERNMENT'S OBLIGATION, of Task Order No. 5 and mutual agreement between the parties hereto, it is in the interest of the Government to amend the task order to allot additional funds thereunder.

3. Now therefore, Subparagraph c. in Paragraph 3. ESTIMATED COST AND FIXED FEE, of Task Order No. 5, as amended by Amendment No. 1, is deleted and the following Subparagraph c. is substituted therefor:

25X1A

c. Notwithstanding the foregoing and in accordance with the provisions of PART IV, LIMITATION OF GOVERNMENT'S OBLIGATION, of the attached schedule, there has been allotted to this Task Order the sum of [redacted] for performance hereunder through 30 November 1961.

25X1A

4. By reason of the foregoing the total amount allotted to Task Order No. 5 is increased by [redacted] All other terms and conditions of Task Order No. 5, as amended, remain unchanged.

**SECRET**

~~SECRET~~

25X1A

5. Upon execution of all copies of this Amendment No. 2 to Task Order No. 5 to Contract No. [REDACTED] please return the original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

THE UNITED STATES OF AMERICA

[REDACTED]

Contracting Officer

25X1A

ACKNOWLEDGED AND ACCEPTED

[REDACTED]

25X1A

BY [REDACTED]

25X1A

TITLE [REDACTED]

DATE 11 October 1961

~~SECRET~~

**SECRET**

25X1A

*Orig - [redacted]*  
*1 - Contractor*  
*1 - Fin*  
*1 - [redacted]*  
*1 - RI*

*S-259*

25X1A

OXC-1395  
Copy 1 of 5  
Task Order No. 5  
Amendment No. 1

25X1A

Contract

File No. [redacted]

**13 MAR 1961**

25X1A

25X1A

ATTENTION: [redacted]

Gentlemen:

25X1A

1. This document constitutes Amendment No. 1 to Task Order No. 5 issued under Contract No. [redacted] between [redacted] and the United States of America.

25X1A

25X1A

2. In accordance with the provisions of PART IV, LIMITATION OF GOVERNMENT'S OBLIGATION, of Task Order No. 5 and mutual agreement between the parties hereto, it is in the interest of the Government to amend the task order to allot additional funds thereunder.

3. Now therefore, Subparagraph c. in Paragraph 3. ESTIMATED COST AND FIXED FEE, of Task Order No. 5 is deleted and the following Subparagraph c. is substituted therefor:

25X1A

c. Notwithstanding the foregoing and in accordance with the provisions of PART IV, LIMITATION OF GOVERNMENT'S OBLIGATION, of the attached schedule, there has been allotted to this Task Order the sum of [redacted] for performance hereunder through 31 May 1961.

25X1A

4. By reason of the foregoing the total amount allotted to Task Order No. 5 is increased by [redacted]. All other terms and conditions of Task Order No. 5 remain unchanged.

**SECRET**

**SECRET**

25X1A

5. Upon execution of all copies of this Amendment No. 1 to Task Order No. 5 to Contract [ ] please return the original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

THE UNITED STATES OF AMERICA

[ ]

Contracting Officer (

ACKNOWLEDGED AND ACCEPTED

[ ]

25X1A

BY

[ ]

25X1A

TITLE

DATE

17 March 1961

**SECRET**

25X1A

*Orig - [redacted] D.O. [redacted]*  
*3 - Contractor*  
*3 - FIN*

**SECRET**

25X1A

*4 - [redacted]*  
*5 - RI*

OXC-1069  
Copy 1 of 5

25X1A

Task Order No. 5

Contract

File No. [redacted]

4 JAN 1961

25X1A

[redacted]

25X1A

Attention: [redacted]

Gentlemen:

25X1A

1. In accordance with the provisions of Contract No. [redacted] and effective upon your acceptance hereof, you are authorized to proceed with the performance of Task Order No. 5 to said contract.

2. The scope of the work to be performed under this Task Order and such additional provisions as may be applicable are set forth in the attached schedule.

3. ESTIMATED COST AND FIXED FEE:

25X1A

25X1A

a. The estimated cost of the performance of this Task Order, exclusive of the fixed fee, is [redacted]

[redacted] Cost in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

25X1A

b. The fixed fee for the performance of this Task Order shall be [redacted]

25X1A

c. Notwithstanding the foregoing and in accordance with the provisions of PART IV, LIMITATION OF GOVERNMENT'S OBLIGATION, of the attached schedule, there has been allotted to this Task Order the sum of [redacted] for performance hereunder through 31 January 1961.

4. The period of performance of this Task Order No. 5 shall commence on 1 October 1960 and shall end on 30 June 1962; however, said period of performance may be extended by mutual agreement.

**SECRET**

SECRET

5. Upon execution of all copies of this Task Order, please return the original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES OF AMERICA

[Redacted Signature]

Contracting Officer

25X1A

25X1A

ACKNOWLEDGED AND ACCEPTED

[Redacted Signature]

25X1A

BY

[Redacted Signature]

25X1A

TITLE

[Redacted Title]

DATE January 12, 1961

SECRET



**SECRET**

Task Order No. 5

SCHEDULE

PART I - SCOPE OF WORK.

25X1A The Contractor shall conduct research studies and investigations and shall perform developmental work and tests in connection with the program designated [ ] Such work shall be performed generally in accordance with technical directions or approvals from the Contracting Officer or his authorized technical representative and shall include but not be limited to the following:

- a. Continue developmental work on a ring modulator.
- b. Continue developmental work on a special cathode ray tube and on methods of testing a certain airborne recording device.
- c. Participate with others in the formulation of specifications for certain airborne radar equipment including development of methods for testing subsystems thereof and participation in such tests. Develop plans, procedures and equipment for testing and test certain elements of the ground processor.
- d. Participate with others in planning for testing and test the several elements of the [ ] system separately and as a whole.
- e. Provide field consultations, as required, after the [ ] system becomes operational, to assist in curing defects and making improvements in the system.

25X1A The Contractor is authorized to continue subcontract 005 with [ ] which was initially let under Task Order No. 1, under this Task Order No. 5 for the period commencing 1 October 1960 and ending approximately 31 March 1961.

The Contractor shall furnish in the performance of the above work and services approximately [ ] scientific man-months of time during the period 1 October 1960 to 30 June 1962.

25X1A

**SECRET**

**SECRET**

Task Order No. 5

The Contractor shall also furnish the necessary materials, supplies, equipment subcontracting, and travel as contemplated in its proposal of 26 September 1960 for performance of this Task Order No. 5.

**PART II - ADJUSTMENTS IN FIXED-FEE**

The fixed fee stated in Paragraph 3.b. of this Task Order is based on the level of effort and other items set forth in PART I above. The Contractor will submit by 31 December 1961 a statement of scientific man-months worked and other items furnished with an estimate of the scientific man-months and other items required to complete the work. In the event the level of effort and other items as re-estimated are substantially more or less than those contemplated under PART I, above, the parties hereto will negotiate an equitable adjustment of the fixed fee for this Task Order. It is contemplated that such negotiations, if any, will be held within sixty (60) days after submission of the statement and the re-estimate.

**PART III - ANTICIPATORY COSTS**

All costs which have been incurred by the Contractor on or after 1 July 1960 in anticipation of and prior to the signing of this Task Order and, which if incurred after the signing of this Task Order would have been considered as allowable costs hereunder, will be accepted by the Contracting Officer as costs under this Task Order.

**PART IV - LIMITATION OF GOVERNMENT'S OBLIGATION - ATTACHED**

**SECRET**